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ESTIMATE RUN 03/03/2014

ESTIMATE SUMMARY 08:46:02

CONTID: C19358         ESTIMATE NO: 0010 PROG 2005

PCN: 19358-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 FIRE MITIGATION # CASCAD PERCENT TIME:

PROJECT NO: NH0242-056                    

US 24 FIRE MITIGATION # CASCAD

NAME OF ROAD: 024A

PROJECT COUNTIES: EL PASO

CONTRACTOR:

TEZAK HEAVY EQUIPMENT CO., INC. PAY PERIOD ENDING 03/03/2014 DATE TIME STARTED 05/23/2013

205 Tunnel Drive DATE LET 04/25/2013 DATE WORK BEGAN

 DATE AWARDED 05/06/2013 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/22/2013 DATE ACCEPTED

CANON CITY CO 81212                  DATE NOTICE TO PROCEED 05/23/2013

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 3,761,665.39 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,105,186.33 NON-PARTICIPATING 414,354.97

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

86.60

WORK DAYS

WORK DAYS

82.16%

671,226.62

414,354.97

414,354.97

414,354.97

$

$

$

$

24,780.93

3,065,657.84

3,090,438.77

26,670.51

3,117,109.28

-31,577.79

0.00

3,085,531.49

0.00

AMOUNT DUE 3,085,531.49 414,354.97

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 414,354.97

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

216.5 TIME ALLOW: 250

ORIG TIME ALLOW: 110
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree 101.000

0.000

202-00010  
 

23,690.56101.000

0.00

101.000

EACH

234.56000

0010 Removal of Asphalt Mat 0.000

0.000

202-00220  
 

0.000.000

0.00

100.000

SY  

6.46000

0015 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

4,975.821.000

0.00

1.000

L S 

4,975.82000

0020 *Sawing Asphalt Material (6 Inch) 430.000

0.000

202-05026  
 

1,870.50430.000

0.00

430.000

LF  

4.35000

0025 Blading 36.000

0.000

203-01500  
 

6,040.8036.000

0.00

100.000

HOUR

167.80000

0030 Backhoe 38.000

6.000

203-01510  
 

4,718.1244.000

643.38

100.000

HOUR

107.23000

0035 Dozing 5.000

0.000

203-01550  
 

769.005.000

0.00

100.000

HOUR

153.80000

0040 Front End Loader (Rubber Tire) 34.000

0.000

203-01590  
 

3,689.3434.000

0.00

100.000

HOUR

108.51000

0045 Potholing 6.000

0.000

203-01597  
 

722.766.000

0.00

6.000

HOUR

120.46000

0050 Dewatering 0.000

1.000

211-03005  
 

10,777.491.000

10,777.49

1.000

L S 

10,777.49000

0055 *Landscape Maintenance 0.000

0.000

214-00000  
 

0.000.000

0.00

1.000

L S 

2,955.34000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

2,000.000

SY  

0.30000

0065 Environmental Health and Safety Management 0.000

0.000

250-00010  
 

0.000.000

0.00

1.000

L S 

80.48000

0070 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

50.000

CY  

61.51000

0075 *Hot Mix Asphalt (Patching) (Asphalt) 84.590

0.000

403-00720  
 

11,699.6484.590

0.00

100.000

TON 

138.31000

0080 *Emulsified Asphalt (Slow-Setting) 0.000

0.000

411-10255  
 

0.000.000

0.00

10.000

GAL 

8.87000

0085 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

0.000

LF  

1.07000

0090 *24 Foot Gate Double (Chain Link) 1.000

0.000

607-60274  
 

1,576.971.000

0.00

1.000

EACH

1,576.97000

0095 *Construction Surveying 1.000

0.000

625-00000  
 

20,616.431.000

0.00

1.000

L S 

20,616.43000

0096 Const Surveying (Hour) 47.400

0.000

625-00001  
 

4,740.0047.400

0.00

47.400

HOUR

100.00000

0100 *Mobilization 1.000

0.000

626-00000  
 

184,164.881.000

0.00

1.000

L S 

184,164.88000

0105 Public Information Services 1.000

0.000

626-01000  
 

8,318.401.000

0.00

1.000

L S 

8,318.40000



CONTID: C19358         COLORADO DEPARTMENT OF TRANSPORTATION Page 4

PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *Pavement Marking Paint 0.000

0.000

627-00001  
 

0.000.000

0.00

5.000

GAL 

206.88000

0115 *Flagging 381.000

0.000

630-00000  
 

9,685.02381.000

0.00

400.000

HOUR

25.42000

0120 *Traffic Control Inspection 140.000

0.000

630-00007  
 

8,341.20140.000

0.00

180.000

DAY 

59.58000

0125 *Traffic Control Management 54.000

0.000

630-00012  
 

12,639.7854.000

0.00

90.000

DAY 

234.07000

0130 *Flashing Beacon (Portable) 3.600

0.000

630-80001  
 

1,276.743.600

0.00

4.000

EACH

354.65000

0135 *Barricade (Type 3 M-A) (Temporary) 1.800

0.000

630-80335  
 

191.521.800

0.00

3.000

EACH

106.40000

0140 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

28.000

EACH

29.56000

0145 *Construction Traffic Sign (Panel Size B) 36.000

0.000

630-80342  
 

1,276.9236.000

0.00

50.000

EACH

35.47000

0150 *Construction Traffic Sign (Special) 100.800

0.000

630-80344  
 

1,907.14100.800

0.00

112.000

SF  

18.92000

0155 *Portable Message Sign Panel 1.800

0.000

630-80355  
 

17,022.741.800

0.00

2.000

EACH

9,457.08000

0160 *Advance Warning Flashing or Sequencing Arrow Panel (B 
Type) 

2.003

0.000

630-80357  
 

1,657.482.003

0.00

2.225

EACH

827.50000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0165 *Drum Channelizing Device 180.000

0.000

630-80360  
 

5,320.80180.000

0.00

250.000

EACH

29.56000

0170 Concrete Barrier (Temporary) 324.000

0.000

630-80370  
 

2,361.96324.000

0.00

3,000.000

LF  

7.29000

0175 *Traffic Cone 171.000

0.000

630-80380  
 

405.27171.000

0.00

200.000

EACH

2.37000

0180 *Impact Attenuator (Temporary) 0.000

0.000

630-85010  
 

0.000.000

0.00

0.000

EACH

508.32000

0185 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

211,067.090

F A 

1.00000

0190 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

0.000

F A 

1.00000

0195 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A DOZING 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A MISCELLANEOUS UTILITY RELOCATION 0.000

0.000

700-70035  
 

0.000.000

0.00

0.000

F A 

1.00000

0210 F/A Erosion Control 1,500.000

0.000

700-70380  
 

1,500.001,500.000

0.00

1,500.000

F A 

1.00000

0215 F/A Blading Shoulder 0.000

0.000

700-70550  
 

0.000.000

0.00

0.000

F A 

1.00000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0216 F/A Flood Repair 127,598.930

0.000

700-70034  
 

127,598.93127,598.930

0.00

127,598.930

F A 

1.00000

0217 Added Item (Lump Sum)/ Additional Field Office 
Equipment

1.000

0.000

900-00014  
 

4,538.591.000

0.00

1.000

L S 

4,538.59000

0218 Added Item (Lump Sum)/ Install VMS 1.000

0.000

900-00014  
 

38,382.901.000

0.00

1.000

L S 

38,382.90000

1150 Added Item (Lump Sum)/ Incentive Payment 1.000

0.000

900-00014  
 

105,259.321.000

0.00

1.000

L S 

105,259.32000

CAT 627,737.0211,420.87924,752.13CURRENT AMT0200 $ $ $

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0220 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,178.271.000

0.00

1.000

L S 

16,178.27000

0225 Removal of Fence 0.000

0.000

202-01000  
 

0.000.000

0.00

99.000

LF  

1.74000

0230 Clean Culvert 1.000

0.000

202-04002  
 

2,098.121.000

0.00

1.000

EACH

2,098.12000

0235 *Unclassified Excavation (Complete In Place) 987.000

0.000

203-00010  
 

13,679.82987.000

0.00

987.000

CY  

13.86000

0240 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

111.84000

0245 *Topsoil 100.000

0.000

207-00205  
 

2,053.00100.000

0.00

100.000

CY  

20.53000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0250 *Erosion Log (12 Inch) 435.000

0.000

208-00002  
 

1,931.40435.000

0.00

435.000

LF  

4.44000

0255 *Gravel Bag 122.000

0.000

208-00034  
 

529.48122.000

0.00

122.000

LF  

4.34000

0260 Concrete Washout Structure 2.000

0.000

208-00045  
 

725.102.000

0.00

2.000

EACH

362.55000

0265 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,281.021.000

0.00

1.000

EACH

1,281.02000

0270 Removal and Disposal of Sediment (Labor) 8.000

0.000

208-00103  
 

632.488.000

0.00

80.000

HOUR

79.06000

0275 Removal and Disposal of Sediment (Equipment) 27.500

0.000

208-00105  
 

3,533.2027.500

0.00

40.000

HOUR

128.48000

0280 Erosion Control Supervisor 28.000

0.000

208-00206  
 

2,790.7628.000

0.00

30.000

DAY 

99.67000

0285 Reset Chain Link Fence 12.000

0.000

210-01050  
 

406.2012.000

0.00

12.000

LF  

33.85000

0290 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

13.000

EACH

53.20000

0295 *Soil Retention Blanket (Straw/Coconut) 1,103.000

0.000

216-00041  
 

2,349.391,103.000

0.00

1,103.000

SY  

2.13000

0300 Aggregate Base Course (Class 6) 11.000

0.000

304-06007  
 

676.6111.000

0.00

11.000

CY  

61.51000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0201 ROADWAY - Sand Gulch - Pour Point A Pour Point A

0305 Geotextile (Erosion Control) (Class 1) 348.000

0.000

420-00102  
 

960.48348.000

0.00

348.000

SY  

2.76000

0310 *Grouted Riprap 422.000

0.000

506-00030  
 

53,581.34422.000

0.00

422.000

CY  

126.97000

0315 Soil Riprap (12 Inch) 201.000

0.000

506-00412  
 

7,710.36201.000

0.00

201.000

CY  

38.36000

0320 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

514.95000

0325 *Concrete Class B 49.000

0.000

601-01000  
 

31,237.0149.000

0.00

49.000

CY  

637.49000

0330 Fence Barbed Wire with Metal Posts 204.000

0.000

607-01000  
 

1,740.12204.000

0.00

204.000

LF  

8.53000

0335 *Reinforced Grass/Concrete Porous Pavement 354.000

0.000

608-00100  
 

38,543.52354.000

0.00

354.000

SY  

108.88000

0340 Log Deflector 1.000

0.000

615-00620  
 

20,470.751.000

0.00

1.000

EACH

20,470.75000

CAT 203,108.430.00211,469.95CURRENT AMT0201 $ $ $

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0345 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,178.271.000

0.00

1.000

L S 

16,178.27000

0350 Removal of Pipe 0.000

0.000

202-00035  
 

0.000.000

0.00

3.000

LF  

216.34000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0355 Removal of Fence 207.000

0.000

202-01000  
 

360.18207.000

0.00

207.000

LF  

1.74000

0360 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,098.12000

0365 *Unclassified Excavation (Complete In Place) 4,130.000

0.000

203-00010  
 

57,241.804,130.000

0.00

4,130.000

CY  

13.86000

0370 Sweeping (With Pickup Broom) 0.000

0.000

203-01622  
 

0.000.000

0.00

0.000

HOUR

111.84000

0375 *Topsoil 217.000

0.000

207-00205  
 

4,455.01217.000

0.00

217.000

CY  

20.53000

0380 *Erosion Log (12 Inch) 300.000

0.000

208-00002  
 

1,332.00300.000

0.00

300.000

LF  

4.44000

0385 *Gravel Bag 30.000

0.000

208-00034  
 

130.2030.000

0.00

60.000

LF  

4.34000

0390 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

362.55000

0395 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,281.021.000

0.00

1.000

EACH

1,281.02000

0400 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

158.122.000

0.00

80.000

HOUR

79.06000

0405 Removal and Disposal of Sediment (Equipment) 9.500

0.000

208-00105  
 

1,220.569.500

0.00

40.000

HOUR

128.48000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0410 Erosion Control Supervisor 29.000

0.000

208-00206  
 

2,890.4329.000

0.00

30.000

DAY 

99.67000

0415 *Deciduous Tree (1.5 Inch Caliper) 45.000

0.000

214-00215  
 

14,629.0545.000

0.00

45.000

EACH

325.09000

0420 *Soil Retention Blanket (Straw/Coconut) 777.000

0.000

216-00041  
 

1,655.01777.000

0.00

777.000

SY  

2.13000

0425 Aggregate Base Course (Class 6) 63.000

0.000

304-06007  
 

3,875.1363.000

0.00

63.000

CY  

61.51000

0430 Geotextile (Erosion Control) (Class 1) 314.000

0.000

420-00102  
 

866.64314.000

0.00

314.000

SY  

2.76000

0435 Riprap (36 Inch) 130.000

0.000

506-00236  
 

9,404.20130.000

0.00

130.000

CY  

72.34000

0440 Soil Riprap (12 Inch) 118.000

0.000

506-00412  
 

4,526.48118.000

0.00

118.000

CY  

38.36000

0445 *Concrete Class B 46.000

0.000

601-01000  
 

29,324.5446.000

0.00

46.000

CY  

637.49000

0450 *Fence Chain Link (Special) (72 Inch) 260.000

0.000

607-53173  
 

6,624.80260.000

0.00

260.000

LF  

25.48000

0455 *12 Foot Gate Single (Chain Link) 2.000

0.000

607-60212  
 

2,265.122.000

0.00

3.000

EACH

1,132.56000

0460 *Reinforced Grass/Concrete Porous Pavement 1,598.000

0.000

608-00100  
 

173,990.241,598.000

0.00

1,598.000

SY  

108.88000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0202 ROADWAY - Wellington Gulch - Pour Point B Pour Point B

0465 Log Deflector 1.000

0.000

615-00620  
 

20,470.751.000

0.00

1.000

EACH

20,470.75000

1140 Added Item (Lump Sum)/ Grate 1.000

0.000

900-00014  
 

6,040.001.000

0.00

1.000

L S 

6,040.00000

CAT 358,919.550.00373,114.44CURRENT AMT0202 $ $ $

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0470 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,178.271.000

0.00

1.000

L S 

16,178.27000

0475 Removal of Asphalt Mat 171.000

0.000

202-00220  
 

1,104.66171.000

0.00

171.000

SY  

6.46000

0480 Removal of Fence 137.000

0.000

202-01000  
 

238.38137.000

0.00

137.000

LF  

1.74000

0485 Clean Culvert 3.000

0.000

202-04002  
 

6,294.363.000

0.00

3.000

EACH

2,098.12000

0490 *Unclassified Excavation (Complete In Place) 3,555.000

0.000

203-00010  
 

49,272.303,555.000

0.00

3,555.000

CY  

13.86000

0495 Sweeping (With Pickup Broom) 5.500

0.000

203-01622  
 

615.125.500

0.00

10.000

HOUR

111.84000

0500 *Topsoil 84.000

0.000

207-00205  
 

1,724.5284.000

0.00

84.000

CY  

20.53000

0505 *Erosion Log (12 Inch) 1,150.000

0.000

208-00002  
 

5,106.001,150.000

0.00

1,300.000

LF  

4.44000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0510 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

0.000

LF  

1.78000

0515 *Gravel Bag 313.000

0.000

208-00034  
 

1,358.42313.000

0.00

486.000

LF  

4.34000

0520 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

362.55000

0525 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

0.000

EACH

1,281.02000

0530 Removal and Disposal of Sediment (Labor) 10.000

0.000

208-00103  
 

790.6010.000

0.00

80.000

HOUR

79.06000

0535 Removal and Disposal of Sediment (Equipment) 8.000

0.000

208-00105  
 

1,027.848.000

0.00

40.000

HOUR

128.48000

0540 Erosion Control Supervisor 30.000

0.000

208-00206  
 

2,990.1030.000

0.00

30.000

DAY 

99.67000

0545 *Reset Guardrail Type 3 525.000

0.000

210-01130  
 

11,970.00525.000

0.00

525.000

LF  

22.80000

0550 *Evergreen Tree (5 Gallon Container) 0.000

0.000

214-00450  
 

0.000.000

0.00

17.000

EACH

53.20000

0555 *Soil Retention Blanket (Straw/Coconut) 1,442.000

0.000

216-00041  
 

3,071.461,442.000

0.00

1,442.000

SY  

2.13000

0560 Aggregate Base Course (Class 6) 79.000

0.000

304-06007  
 

4,859.2979.000

0.00

79.000

CY  

61.51000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0565 Geotextile (Erosion Control) (Class 1) 1,352.000

0.000

420-00102  
 

3,731.521,352.000

0.00

1,352.000

SY  

2.76000

0570 *Grouted Riprap 1,050.000

0.000

506-00030  
 

133,318.501,050.000

0.00

1,050.000

CY  

126.97000

0575 Soil Riprap (12 Inch) 610.000

0.000

506-00412  
 

23,399.60610.000

0.00

610.000

CY  

38.36000

0580 *Concrete Slope and Ditch Paving 0.000

0.000

507-00000  
 

0.000.000

0.00

0.000

CY  

514.95000

0585 *Concrete Class B 71.500

0.000

601-01000  
 

45,580.5471.500

0.00

71.500

CY  

637.49000

0590 24 Inch Reinforced Concrete Pipe 160.000

0.000

603-01240  
 

12,022.40160.000

0.00

160.000

LF  

75.14000

0595 42 Inch Reinforced Concrete Pipe 112.000

0.000

603-01420  
 

23,231.04112.000

0.00

112.000

LF  

207.42000

0600 24 Inch Reinforced Concrete End Section 4.000

0.000

603-05024  
 

4,712.764.000

0.00

4.000

EACH

1,178.19000

0605 42 Inch Reinforced Concrete End Section 2.000

0.000

603-05042  
 

3,794.422.000

0.00

2.000

EACH

1,897.21000

0610 Inlet Grating and Frame Special 1.000

0.000

604-50050  
 

12,063.091.000

0.00

1.000

EACH

12,063.09000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0203 ROADWAY - Cascade - Pour Point C Pour Point C

0615 *Reinforced Grass/Concrete Porous Pavement 491.000

0.000

608-00100  
 

53,460.08491.000

0.00

491.000

SY  

108.88000

CAT 421,915.270.00434,385.33CURRENT AMT0203 $ $ $

CAT NO0204 ROADWAY - Waldo Canyon - Pour Point H Pour Point H

0620 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,178.271.000

0.00

1.000

L S 

16,178.27000

0625 Removal of Pipe 4.000

0.000

202-00035  
 

865.364.000

0.00

4.000

LF  

216.34000

0630 Clean Culvert 0.000

0.000

202-04002  
 

0.000.000

0.00

1.000

EACH

2,098.12000

0635 Sweeping (With Pickup Broom) 5.500

0.000

203-01622  
 

615.125.500

0.00

5.500

HOUR

111.84000

0640 *Gravel Bag 126.000

0.000

208-00034  
 

546.84126.000

0.00

150.000

LF  

4.34000

0645 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

0.000

EACH

362.55000

0650 Vehicle Tracking Pad 0.000

0.000

208-00070  
 

0.000.000

0.00

1.000

EACH

1,281.02000

0655 Removal and Disposal of Sediment (Labor) 11.500

0.000

208-00103  
 

909.1911.500

0.00

80.000

HOUR

79.06000

0660 Removal and Disposal of Sediment (Equipment) 19.500

0.000

208-00105  
 

2,505.3619.500

0.00

40.000

HOUR

128.48000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0204 ROADWAY - Waldo Canyon - Pour Point H Pour Point H

0665 Erosion Control Supervisor 8.000

0.000

208-00206  
 

797.368.000

0.00

30.000

DAY 

99.67000

0670 Relay Riprap 15.000

0.000

210-02900  
 

446.5515.000

0.00

15.000

CY  

29.77000

0675 *Concrete Class B 15.000

0.000

601-01000  
 

9,562.3515.000

0.00

15.000

CY  

637.49000

0680 *Concrete Class D (Wall) 13.000

0.000

601-03050  
 

5,553.9913.000

0.00

13.000

CY  

427.23000

0685 *Reinforcing Steel 838.000

0.000

602-00000  
 

997.22838.000

0.00

838.000

LB  

1.19000

CAT 38,977.610.0052,703.10CURRENT AMT0204 $ $ $

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0690 Clearing and Grubbing 1.000

0.000

201-00000  
 

16,178.271.000

0.00

1.000

L S 

16,178.27000

0695 Removal of Riprap 364.000

0.000

202-00027  
 

2,901.08364.000

0.00

642.000

SY  

7.97000

0700 *Unclassified Excavation (Complete In Place) 12,916.000

0.000

203-00010  
 

179,015.7612,916.000

0.00

12,916.000

CY  

13.86000

0705 Embankment Material (Complete In Place) 908.000

0.000

203-00060  
 

15,354.28908.000

0.00

988.000

CY  

16.91000

0710 *Rock Scaling 60.000

0.000

203-00598  
 

7,944.0060.000

0.00

60.000

HOUR

132.40000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0715 Sweeping (With Pickup Broom) 28.500

11.500

203-01622  
 

4,473.6040.000

1,286.16

40.000

HOUR

111.84000

0720 Structure Excavation 466.000

0.000

206-00000  
 

7,996.56466.000

0.00

505.000

CY  

17.16000

0725 Filter Material (Class A) 0.000

138.000

206-00510  
 

7,373.34138.000

7,373.34

405.000

CY  

53.43000

0730 *Topsoil 0.000

0.000

207-00205  
 

0.000.000

0.00

0.850

CY  

20.53000

0735 *Erosion Log (12 Inch) 1,048.000

240.000

208-00002  
 

5,718.721,288.000

1,065.60

1,288.000

LF  

4.44000

0740 *Gravel Bag 382.000

0.000

208-00034  
 

1,657.88382.000

0.00

490.000

LF  

4.34000

0745 Rock Check Dam 2.000

0.000

208-00041  
 

1,027.282.000

0.00

3.000

EACH

513.64000

0750 Concrete Washout Structure 2.000

1.000

208-00045  
 

1,087.653.000

362.55

3.000

EACH

362.55000

0755 Vehicle Tracking Pad 3.000

0.000

208-00070  
 

3,843.063.000

0.00

3.000

EACH

1,281.02000

0760 Removal and Disposal of Sediment (Labor) 16.000

0.000

208-00103  
 

1,264.9616.000

0.00

80.000

HOUR

79.06000

0765 Removal and Disposal of Sediment (Equipment) 18.000

0.000

208-00105  
 

2,312.6418.000

0.00

50.000

HOUR

128.48000



CONTID: C19358         COLORADO DEPARTMENT OF TRANSPORTATION Page 17

PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0770 Erosion Control Supervisor 58.500

22.500

208-00206  
 

8,073.2781.000

2,242.58

90.000

DAY 

99.67000

0775 Temporary Diversion 300.000

0.000

208-00301  
 

6,849.00300.000

0.00

300.000

LF  

22.83000

0780 *Reset Closed Circuit Television Pole 1.000

0.000

210-00475  
 

3,782.841.000

0.00

1.000

EACH

3,782.84000

0785 Reset Ground Sign 1.000

0.000

210-00810  
 

209.861.000

0.00

1.000

EACH

209.86000

0790 *Seeding (Native) 2.510

0.000

212-00006  
 

2,314.402.510

0.00

2.510

ACRE

922.07000

0795 *Soil Conditioning 2.510

0.000

212-00032  
 

3,605.112.510

0.00

3.360

ACRE

1,436.30000

0796 Soil Preparation (Spec) Special Soil Conditioning and 
Spray-On Erosion Control Blank

1.250

0.000

212-00047  
 

12,821.501.250

0.00

1.250

ACRE

10,257.20000

0800 *Mulching (Weed Free Hay) 2.830

0.000

213-00002  
 

4,255.412.830

0.00

2.830

ACRE

1,503.68000

0805 *Soil Retention Blanket (Straw/Coconut) 0.000

0.000

216-00041  
 

0.000.000

0.00

0.000

SY  

2.13000

0810 Aggregate Base Course (Class 6) 0.000

0.000

304-06007  
 

0.000.000

0.00

226.000

CY  

61.51000

0815 Geotextile (Erosion Control) (Class 1) 0.000

0.000

420-00102  
 

0.000.000

0.00

540.000

SY  

2.76000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

0820 *Ground Nail (15 Foot) 60.000

0.000

504-06315  
 

53,356.2060.000

0.00

60.000

EACH

889.27000

0825 Riprap (Special) 0.000

0.000

506-00010  
 

0.000.000

0.00

35.000

CY  

112.91000

0830 *Grouted Riprap (36 Inch) (Special) 0.000

108.000

506-00036  
 

30,954.96108.000

30,954.96

108.000

CY  

286.62000

0835 Riprap (18 Inch) 82.000

107.000

506-00218  
 

11,109.42189.000

6,289.46

189.000

CY  

58.78000

0840 Soil Riprap (12 Inch) 0.000

0.000

506-00412  
 

0.000.000

0.00

81.000

CY  

38.36000

0845 Geogrid Reinforcement 856.000

0.000

506-01020  
 

4,596.72856.000

0.00

856.000

SY  

5.37000

0850 Fence Chain Link (72 Inch) 0.000

0.000

607-53172  
 

0.000.000

0.00

0.000

LF  

1.07000

0855 Wire Mesh 0.000

0.000

607-55100  
 

0.000.000

0.00

52,330.000

SF  

2.32000

0855 MATERIAL ALLOWANCE Wire Mesh 52,330.004

0.000

26,670.5152,330.004

0.00SF  

0.50966

0860 *Curb and Gutter Type 2 (Section II-B) 0.000

0.000

609-21020  
 

0.000.000

0.00

390.000

LF  

23.73000

0865 *Shotcrete 139.000

0.000

641-10000  
 

19,718.54139.000

0.00

139.000

SY  

141.86000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0205 ROADWAY - Rainbow Falls - Pour Point J Pour Point J

1095 Added Item (Lump Sum)/ Trail Extension and Rock Wall 1.000

0.000

900-00014  
 

42,100.001.000

0.00

1.000

L S 

42,100.00000

1100 Added Item (Lump Sum)/ Rebuild Washed Out Slope 0.000

0.850

900-00014  
 

16,760.800.850

16,760.80

1.000

L S 

19,718.59000

1105 Steel Sheet Pile (Ty II) 2,238.000

2,142.000

501-00200  
 

260,653.804,380.000

127,470.42

4,380.000

SF  

59.51000

1110 Added Item (Cubic Yard)/ 48" Grouted Boulders 0.000

334.000

900-00004  
 

95,654.26334.000

95,654.26

334.000

CY  

286.39000

1115 Added Item (Foot)/ Siingal Tier Boulder Wall 0.000

6.000

900-00012  
 

2,135.346.000

2,135.34

135.000

LF  

355.89000

1120 Added Item (Foot)/ Double Tier Boulder Wall 0.000

60.000

900-00012  
 

26,165.4060.000

26,165.40

90.000

LF  

436.09000

1125 Added Item (Foot)/ Triple Tier Boulder Wall 0.000

98.000

900-00012  
 

59,368.4098.000

59,368.40

98.000

LF  

605.80000

1130 Added Item (Each)/ Concrete Class D Sheetpile to Rock 
Transition

0.000

4.000

900-00007  
 

10,109.204.000

10,109.20

4.000

EACH

2,527.30000

1155 Added Item (Lump Sum)/ Equipment Stand-By 0.000

1.000

900-00014  
 

9,125.641.000

9,125.64

1.000

L S 

9,125.64000

CAT 968,539.66396,364.111,187,722.83CURRENT AMT0205 $ $ $

CAT NO0206 Roadway - US 24 E Business Loop 

0900 Rem of Debris 1.000

0.000

201-00005  
 

32,391.551.000

0.00

1.000

L S 

32,391.55000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0206 Roadway - US 24 E Business Loop 

0905 Rem Delineator 10.000

0.000

202-00090  
 

115.1010.000

0.00

10.000

EACH

11.51000

0910 Rem Asphalt Mat 736.000

0.000

202-00220  
 

4,754.56736.000

0.00

736.000

SY  

6.46000

0915 Rem Ground Sign 1.000

0.000

202-00810  
 

128.141.000

0.00

1.000

EACH

128.14000

0920 Rem Gdrail Ty 3 450.000

0.000

202-01130  
 

4,968.00450.000

0.00

450.000

LF  

11.04000

0925 Clean Culvert 1.000

0.000

202-04002  
 

2,098.121.000

0.00

1.000

EACH

2,098.12000

0930 Sawing Asphalt Mat (6 In) 1,035.000

0.000

202-05026  
 

4,502.251,035.000

0.00

1,035.000

LF  

4.35000

0935 Emb Matl (CIP) 7,983.000

0.000

203-00060  
 

134,992.537,983.000

0.00

12,500.000

CY  

16.91000

0940 Emb Matl (CIP) (Spec) 660.000

0.000

203-00062  
 

34,755.60660.000

0.00

660.000

CY  

52.66000

0945 ABC (CL 6) 209.000

0.000

304-06007  
 

12,855.59209.000

0.00

209.000

CY  

61.51000

0950 *Hot Mix Asphalt (Patching) (Asphalt) 80.000

0.000

403-00720  
 

11,064.8080.000

0.00

80.000

TON 

138.31000

0955 *Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 452.700

0.000

403-34841  
 

49,534.43452.700

0.00

452.700

TON 

109.42000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0206 Roadway - US 24 E Business Loop 

0960 Emul Asph (SS) 130.000

0.000

411-10255  
 

1,153.10130.000

0.00

130.000

GAL 

8.87000

0965 Geotextile (Er Cont) (CL 1) 879.000

0.000

420-00102  
 

2,426.04879.000

0.00

1,156.000

SY  

2.76000

0970 Geotextile (Drain) (CL 1) 0.000

0.000

420-00112  
 

0.000.000

0.00

500.000

SY  

3.03000

0975 Riprap (24 In) 322.200

0.000

506-00224  
 

20,640.13322.200

0.00

322.200

CY  

64.06000

0980 Riprap (36 In) 0.000

0.000

506-00236  
 

0.000.000

0.00

0.000

CY  

72.34000

0985 24 In CSP 140.000

0.000

603-10240  
 

13,286.00140.000

0.00

140.000

LF  

94.90000

0990 24 In SES 2.000

0.000

603-30024  
 

1,208.522.000

0.00

2.000

EACH

604.26000

0995 Gdrail Ty 3 (6-3) 0.000

0.000

606-00301  
 

0.000.000

0.00

664.000

LF  

41.70000

1000 Transition Ty 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

2.000

EACH

1,839.49000

1005 *End Anchorage (Flared) 1.000

0.000

606-02005  
 

2,054.091.000

0.00

1.000

EACH

2,054.09000

1010 Fence (Plastic) 500.000

0.000

607-11525  
 

1,550.00500.000

0.00

500.000

LF  

3.10000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0206 Roadway - US 24 E Business Loop 

1015 Delin (Ty III) 0.000

0.000

612-00003  
 

0.000.000

0.00

5.000

EACH

31.88000

1020 *Mobilization 1.000

0.000

626-00000  
 

39,119.901.000

0.00

0.000

L S 

39,119.90000

1025 Pvmt Mkg Paint 38.000

0.000

627-00001  
 

7,861.4438.000

0.00

38.000

GAL 

206.88000

1030 Flagging 74.000

119.500

630-00000  
 

4,918.77193.500

3,037.69

193.500

HOUR

25.42000

1035 Traf Ctrl Inspection 12.000

20.000

630-00007  
 

1,906.5632.000

1,191.60

32.000

DAY 

59.58000

1040 Traf Ctrl Mgmt 12.000

10.000

630-00012  
 

5,149.5422.000

2,340.70

22.000

DAY 

234.07000

1045 Const Traf Sign (A) 0.000

0.000

630-80341  
 

0.000.000

0.00

15.000

EACH

29.56000

1050 Const Traf Sign (B) 0.000

0.000

630-80342  
 

0.000.000

0.00

23.000

EACH

35.47000

1055 Const Traf Sign (Spec) 0.000

0.000

630-80344  
 

0.000.000

0.00

0.000

SF  

18.92000

1060 Drum Channel Dev 7.200

0.000

630-80360  
 

212.837.200

0.00

8.000

EACH

29.56000

1065 Conc Barrier (Temp) 432.000

0.000

630-80370  
 

21,600.00432.000

0.00

480.000

LF  

50.00000
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PCN: 19358-BID    ESTIMATE RUN 03/03/2014

PROJECT: NH0242-056                    ESTIMATE NO: 0010

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

08:46:02

CUMULATIVE
AMOUNT

CAT NO0206 Roadway - US 24 E Business Loop 

1070 Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

50.000

EACH

2.37000

1075 Rem Pavement Marking 1,799.000

0.000

202-00250  
 

6,206.551,799.000

0.00

1,799.000

SF  

3.45000

1080 Curb Ty 6 M 808.000

0.000

609-60011  
 

9,760.64808.000

0.00

1,200.000

LF  

12.08000

1085 Inlet Spec (10 Ft) 1.000

0.000

604-19010  
 

8,259.321.000

0.00

1.000

EACH

8,259.32000

1090 Added Item (Lump Sum)/ Rretaining Wall Modification 1.000

0.000

900-00014  
 

33,656.591.000

0.00

1.000

L S 

33,656.59000

CAT 473,130.696,569.99552,736.68CURRENT AMT0206 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0870 Field Office (Class 2) 1.000

0.000

620-00002  
 

10,316.101.000

0.00

1.000

EACH

10,316.10000

0871 Added Item (Lump Sum)/ Additional Field Office 
Equipment

0.000

0.000

900-00014  
 

0.000.000

0.00

0.000

L S 

4,538.59000

0875 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

11,987.971.000

0.00

1.000

EACH

11,987.97000

0880 Sanitary Facility 2.000

0.000

620-00020  
 

2,476.862.000

0.00

2.000

EACH

1,238.43000

CAT 24,780.930.0024,780.93CURRENT AMT0400 $ $ $

$ 3,117,109.16414,354.97$3,761,665.39$CURRENT AMTPROJECT TOTAL


